
Submitted by: Roberta Contin  

Bi-weekly Update: March, 15st -31th . 2016 

During the reporting period activities focused mostly on: implementation and completion of 

Distribution Cycle 4 (D4M4), Distribution Cycle 5 (D5) beneficiaries selection and verification and  

identification of WASH projects, preparatory phase for Distribution Cycle 3 (D3) endline survey.   

1. D4 M4 was completed in all districts as  illustrated in the below table. 

 

 

With the recent decrease in food commodities prices, it was possible to boost the content of the food 

basket, therefore increasing the quantity of oil and beans, as per below: 

 50 Kg wheat flour  

 20 Kg rice  

 24 cans red beans. 

 24 cans broad beans. 

 8 liters cooking oil.  

2. Verification of D5 beneficiaries was completed in all districts; lists are currently with the 

Community Volunteers Committees (CVCs) for final validation; final lists will be ready by the first 

week of April 2016.  

3. Following field visits and meetings with communities, D5 list of possible WASH projects  was 

prepared; program engineers are currently in the process of selecting the projects.   

4. D3 endline implementation plan was finalized; the survey is scheduled to take place during the 

second week of April 2016. 

5. Security. Over the reporting period Sana’a continued to be relatively quiet in regards to 

airstrikes. Office relocation to a safer area continues, as the security context in the area where 

the office is located has not changed. The news of the upcoming ceasefire and resuming of 

# Governo
rate  

District Sub-
district 

Beneficiaries Period  Note 

Male Fem Total 

1 IBB Reef Ibb Bani 
Madsem 

471 281 752 
March.16-18 , 2016  

2 Jiblah Waraf 398 239 637 
March, 20-23, 2016  

3 Thi Asofal Riad and 
raydah  

312 363 675 March, 21-23, 2016  

4 Hazm Al Udayn Huqain 440 251 691 March, 21-23, 2016  

5 Raymah Aljafaryah Ban Al jaad 344 310 654 March 16 -17,2016  

6 Kusmah Al Jaboob 222 307 529 March,27-29, 2016  

7 Al Jabin Horah 469 232 701 March, 23-25, 2016  

8 Taiz Al Tayziah AL Israr 512   229 741 March 27-28, 2016  2 bens. left 
the area 

 Total  8 8 3168 2212 5380   



negotiations is reason for cautious optimism. US citizens assigned to the program currently in 

the country: none. The PD is currently in Italy, scheduled to go back to Amman in April.  

 

  

  

 

 

 

Beneficiaries queuing to fingerprint to collect 

their baskets, Reef Ibb March, 17,2016 

Verified and assess WASH projects  

in Jiblah, Ibb, March, 31, 2016 

Distr. in Hazm Al Udayn, showing the basket 

received behind distribution point waiting to be 

taken home. March 21, 2016 

Beneficiaries collect their baskets, Al 

Taiziah March, 28,2016 

Verified and assess WASH projects 

with CVC  in Thi Sofal, March, 29, 

2016 

Checking food items in  Altaiziah  by 

FOs  before distribution in Al Taiziah 

March, 27, 2016 


